

Vorgang	Anfang	Ende	Woche 13 06.04.26	Woche 14 30.03.26	Woche 15 06.04.26	Woche 16 13.04.26	Woche 17 20.04.26	Woche 18 27.04.26	Woche 19 04.05.26	Woche 20 11.05.26	Woche 21 18.05.26	Woche 22 25.05.26	Woche 23 01.06.26	Woche 24 08.06.26	Woche 25 15.06.26
Research	25.03.26	08.04.26													
C programm for Demo	06.04.26	14.04.26													
strcmp	08.04.26	15.04.26													
printf	08.04.26	15.04.26													
fopen	08.04.26	15.04.26													
remove	08.04.26	15.04.26													
testing	16.04.26	23.04.26													
malloc/free	24.04.26	01.05.26													
connect	24.04.26	01.05.26													
testing	04.05.26	12.05.26													
rename	13.05.26	21.05.26													
fclose	13.05.26	21.05.26													
read	13.05.26	21.05.26													
write	13.05.26	21.05.26													
testing	22.05.26	29.05.26													
report	01.06.26	07.06.26													
buffer	08.06.26	10.06.26													